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QOctober 11, 2017

Courtney Avery, Administrator

Ilinois Department of Public Heaith

Health Facilities and Services Review Board
525 West Jefferson Street, 2" Floor
Springfield, IL 62761

RE: Annual Progress Report for Project #16-028
Dear Ms. Avery:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board ("HFSRB") rules,
1 am writing on behalf of DuPage Medical Group, Ltd. ("DMG") to submit the annual progress report for
Surgical Center of DuPage Medical Group (Project No. 16-028).

As you are aware, on September 14, 2016, HFSRB approved the Permit Holders' certificate of need
application for the expansion of the Surgical Center of DuPage Medical Group (the "Project"). Pursuant to
Section 1130.760, DMG is submitting the following information regarding the progress of Project Permit
#16-028.

1. Project Obligation: In keeping with our May 8, 2017 communication to the HFSRB, the Project

was obligated on January 1, 2017 with the execution of the construction contract for the renovations

to the facility.

Costs Incurred: $4,625,050 has been expended upon the project.

3. Anticipated Completion Date: The Project will be complete before December 31, 2017, at which
time a final cost report will be submitted.

o

If you need any additional information or have any questions regarding the status of the project, please feel
free to contact me.

Sincerely,

Bryan J. Niehaus, JD, CHC
Senior Consultant
Murer Consultants, Inc.
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